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STATE OF WASHINGTON

DEPARTMENT OF ECOLOGY
1315 W. 4th Avenue • Kennewick, Washington 99336-6018 • (509) 735-7581

December 20, 2000

U()5 11207

Mr. Clifford E. Clark, Acting Program M anager
Office of Regulatory Liason
U.S. Department of Energy
P.O. Box 550, MSIN: HO-12
Richland, Washington 99352

Dear Mr. Clark:

Re: Tri-Party Agreement (TPA) Interim Milestone M-89-02, Complete Removal of 324
Building Radiochemical Engineering Cells (REC), B-Cell Mixed W aste (MW), and
Equipment, November 30, 2000

The U.S. Department of Energy has missed TPA milestone M-89-02, which specifies complete
removal of mixed waste and equipment from B-Cell of the 324 Building by November 30, 2000.

The Washington State Department of Ecology is exercising enforcement discretion until a
Recovery Plan and Schedule for the missed milestone is received. Please submit a Recovery
Plan and Schedule by January 5, 2001.

If you have any questions or concerns regarding this letter, please feel free to contact me at (509)
736-3007.

Sincerely,

Rick Bond, Facilities Transition Project Manager
Nuclear Waste Program

RB:sb

cc:	 David Templeton, USDOE
	

Russell Jim, YN
David Rassmussen, FH
	

Mary Lou Blazek, OOE
Bill Burke, CTUIR
	

Administrative Record: Transition
Pat Sobo tta, NPT
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